Rpt-ID: RCPESPRJ Georgia Date: 06/08/2016
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0031 Pay Period: 05/01/2016
to 05/31/2016

Contract Location: Time Allowed: 1180 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: 995  Days
Percent Time: 84.32
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/02/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $29,010,514.09 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $12,939,603.00

Percent Complete 55.40%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $29,010,514.09 $23,976,237.14 $12,939,603.00 55.40% $616,298.31

Chief Engineer
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User: krender Department of Transportation Page 2 of 10
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0031 Pay Period: 05/01/2016
to 05/31/2016

Project Number: 0006431 SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

Federal State Project Number: CSSTP-0006-00(431)

Total to Date Prev to Date This Estimate
Participating $12,856,728.61 $12,363,689.97 $493,038.64
Non-Participating $3,214,182.48 $3,090,922.81 $123,259.67
Total Earnings $16,070,911.09 $15,454,612.78 $616,298.31
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $16,070,911.09 $15,454,612.78 $616,298.31
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $16,070,911.09 $15,454,612.78
$616,298.31

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (6/08/2016
User: krender Department of Transportation Page 3 of 10
Estimate Summary By Project
Contract ID: B14584-13-000-0 Estimate Number: 0031 Pay Period: 05/01/2016
to 05/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 710-9000 PERMANENT SOIL REINFORCING MAT SY .000 3,350.668
5.300 878.111
4,228.779 $4,653.99 $22,412.53
ECTC Force Account No 2
CO #10
0015 201-1500 CLEARING & GRUBBING - LS 1.000 .750
1809650.000 .031
781 $56,099.15 $1,413,336.65
CSSTP-0006-00(431)
0020 204-0001 CHANNEL EXCAVATION CcY 5.000 5.013
305.210 .000
5.013 $.00 $1,530.02
0025 205-0001 UNCLASS EXCAV CcY 140,303.000 138,193.083
10.610 1,283.291
139,476.374 $13,615.72 $1,479,844.33
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 34.000 207.546
73.700 .000
207.546 $.00 $15,296.14
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 66,766.000 30,011.650
22.000 .000
30,011.650 $.00 $660,256.30
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,410.000 5,780.580
70.550 .000
5,780.580 $.00 $407,819.92
0095 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 618.000 694.312
29.220 .000
694.312 $.00 $20,287.80
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Contract ID: B14584-13-000-0 Estimate Number: 0031

Date: 06/08/2016
Page 4 of 10

Pay Period: 05/01/2016
to 05/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0140 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 16,317.000 6,971.000
2.130 238.000
7,209.000 $506.94 $15,355.17
Category Amount: $74,875.80 $4,036,138.86
Category Number: (0020 DRAINAGE
0220 500-3101 CLASS A CONCRETE cYy 102.000 19.549
526.410 -2.140
17.409 $-1,126.52 $9,164.27
0225 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 90.000 8.620
900.160 2.140
10.760 $1,926.34 $9,685.72
0230 511-1000 BAR REINF STEEL LB 1,381.000 1,209.820
0.860 -150.000
1,059.820 $-129.00 $911.45
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,534.000 3,526.540
29.010 855.500
4,382.040 $24,818.06 $127,122.98
0240 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 4,354.000 3,158.900
32.650 1,520.500
4,679.400 $49,644.33 $152,782.41
0245 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 345.000 370.500
48.050 32.000
402.500 $1,537.60 $19,340.13
0250 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,384.000 1,738.000
50.980 .000
1,738.000 $.00 $88,603.24
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Contract ID: B14584-13-000-0 Estimate Number: 0031 Pay Period: 05/01/2016
to 05/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0260 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 3,054.000 1,826.690
23.680 742.000
2,568.690 $17,570.56 $60,826.58
0265 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 516.000 856.000
23.510 60.000
916.000 $1,410.60 $21,535.16
0285 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 61.000 62.000
484.970 26.000
88.000 $12,609.22 $42,677.36
0290 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 8.000 16.000
703.150 4.000
20.000 $2,812.60 $14,063.00
0295 550-3630 SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 S EA 1.000 2.000
1132.690 .000
2.000 $.00 $2,265.38
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 4.000
715.740 1.000
5.000 $715.74 $3,578.70
0330 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 5.000
1215.930 .000
5.000 $.00 $6,079.65
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 550.778
83.840 .000
550.778 $.00 $46,177.23
0360 603-7000 PLASTIC FILTER FABRIC SY 1,672.000 1,838.143
2.100 .000
1,838.143 $.00 $3,860.10
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Contract ID: B14584-13-000-0 Estimate Number: 0031

Date: 06/08/2016
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0365 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 8.000 1.000
1710.820 1.000
2.000 $1,710.82 $3,421.64
0380 668-1100 CATCH BASIN, GP 1 EA 42.000 30.000
2158.270 8.000
38.000 $17,266.16 $82,014.26
0400 668-2100 DROP INLET, GP 1 EA 25.000 9.500
1684.500 1.000
10.500 $1,684.50 $17,687.25
0405 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 6.000
1684.500 1.750
7.750 $2,947.88 $13,054.88
0415 668-8011 SAFETY GRATE, TP 1 SF 14.000 16.995
45.270 .000
16.995 $.00 $769.36
Category Amount: $135,398.89 $725,620.75
Category Number: (0040 SIGNAL
0565 615-1200 DIRECTIONAL BORE - LF 700.000 .000
15.580 292.000
292.000 $4,549.36 $4,549.36
6 IN
0605 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,850.000 1,894.000
3.680 1,163.000
3,057.000 $4,279.84 $11,249.76
Category Amount: $8,829.20 $15,799.12
Category Number: (0050 PERMANENT EROSION CONTROL
0620 700-6910 PERMANENT GRASSING AC 53.000 7.396
947.530 2.915
10.311 $2,762.05 $9,769.98
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Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0031

Date: 06/08/2016
Page 7 of 10

Pay Period: 05/01/2016
to 05/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 PERMANENT EROSION CONTROL
0645 716-2000 EROSION CONTROL MATS, SLOPES SY 31,650.000 24,983.607
1.160 2,789.667
27,773.274 $3,236.01 $32,217.00
Category Amount: $5,998.06 $41,986.98
Category Number: 0060 TEMPORARY EROSION CONTROL
0665 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 27.000 21.000
/SAND BAGS 210.320 .750
21.750 $157.74 $4,574.46
0670 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 15,764.000 6,222.480
3.950 514.950
6,737.430 $2,034.05 $26,612.85
0705 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 96.000 102.000
58.850 .000
102.000 $.00 $6,002.70
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 24.000
105.280 1.000
25.000 $105.28 $2,632.00
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 50.000
15.500 .000
50.000 $.00 $775.00
ECTC FANo 1
SM CO #4
Category Amount: $2,297.07 $40,597.01
Category Number: (0080 BRIDGE NO. 2
0855 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 2.000
5343.030 .000
2.000 $.00 $10,686.06
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Contract ID: B14584-13-000-0 Estimate Number: 0031

Date: 06/08/2016
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE NO. 2
0860 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 2.000
5440.940 .000
2.000 $.00 $10,881.88
Category Amount: $0.00 $21,567.94
Category Number: (0090 ATMS
0895 639-2001 STEEL WIRE STRAND CABLE, 1/4 IN LF 1,200.000 1,450.000
3.050 .000
1,450.000 $.00 $4,422.50
0905 935-1115 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 1,200.000 1,750.000
FIBER 4.740 .000
1,750.000 $.00 $8,295.00
Category Amount: $0.00 $12,717.50
Category Number: (0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 115.000 607.913
19.100 .000
607.913 $.00 $11,611.14
Category Amount: $0.00 $11,611.14
Category Number: (0010 ROADWAY
1015 615-1000 JACK OR BORE PIPE - LF 135.000 238.000
210.560 .000
238.000 $.00 $50,113.28
STEEL, 24 IN DIA, 0.250 IN THK
1020 615-1000 JACK OR BORE PIPE - LF 290.000 458.000
310.580 .000
458.000 $.00 $142,245.64
STEEL, 30 IN DIA, 0.312 IN THK
Category Amount: $0.00 $192,358.92
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Contract ID: B14584-13-000-0 Estimate Number: 0031

Date: 06/08/2016
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1030 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 50.000 215.000
36.850 .000
215.000 $.00 $7,922.75
1070 670-1100 WATER MAIN, 10 IN LF 85.000 244.090
42.010 .000
244.090 $.00 $10,254.22
1075 670-1120 WATER MAIN, 12 IN LF 525.000 793.700
77.070 .000
793.700 $.00 $61,170.46
1090 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 15.000 29.000
613.790 .000
29.000 $.00 $17,799.91
1095 670-2060 GATE VALVE, 6 IN EA 20.000 38.000
884.360 .000
38.000 $.00 $33,605.68
1100 670-2080 GATE VALVE, 8 IN EA 15.000 18.000
1263.380 .000
18.000 $.00 $22,740.84
1165 670-9920 REMOVE EXISTING FIRE HYDRANT EA 25.000 26.000
785.400 .000
26.000 $.00 $20,420.40
Category Amount: $0.00 $173,914.26
Category Number: 0060 TEMPORARY EROSION CONTROL
1401 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA .000 .750
1200.000 .000
.750 $.00 $900.00
ECTC FANo 3

ECTC FANo 3
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Contract ID: B14584-13-000-0 Estimate Number: 0031

Date: 06/08/2016
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
1402 165-0085 MAINTENANCE OF SILT CONTROL GATE, TP 1 EA .000 1.000
200.000 .000
1.000 $.00 $200.00
ECTC FANo 3
ECTC FANo 3
Category Amount: $0.00 $1,100.00
Category Number: (0070 BRIDGE NO. 1
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 77.160
43.190 .000
77.160 $.00 $3,332.54
PILING, PSC, 14 IN SQ CUTOFF
9070 520-2216 PILING, PSC, 16 IN SQ LF .000 54.290
47.690 .000
54.290 $.00 $2,589.09
PILING, PSC, 16 IN SQ CUTOFF
Category Amount: $0.00 $5,921.63
Category Number: 0010 ROADWAY
9180 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 73,060.440
21.900 17,161.380
90,221.820 $375,834.22 $1,975,857.86
9200 670-2020 GATE VALVE, 2 IN EA .000 3.000
515.000 .000
3.000 $.00 $1,545.00
9300 150-1000 TRAFFIC CONTROL - LS .000 .000
6447.990 1.000
1.000 $6,447.99 $6,447.99
ADDITIONAL TRAFFIC CONTROL DUE TO TRAFFIC SHIFT DELAY
AT INTERNATIONAL PAPER
9305 153-1300 FIELD ENGINEERS OFFICE TP 3 EA .000 .000
6617.080 1.000
1.000 $6,617.08 $6,617.08
ADDITIONAL FIELD OFFICE COSTS FOR TRAFFIC SHIFT DELAY
AT INTERNATIONAL PAPER
Category Amount: $388,899.29 $1,990,467.93

Project Total Amount:

$616,298.31

$16,070,911.09



